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September 28, 2017

Mr. Samuel Unger, Executive Officer

Los Angeles Regional Water Quality Control Board
320 W. 4" Street, Suite 200

Los Angeles, CA 90013

Attention: Renee Purdy / Ivar Ridgeway

Dear Mr. Unger:

CITY OF LOS ANGELES REQUEST FOR TIME EXTENSION OF THE 31% INTERIM
MILESTONE CONTAINED IN THE UPPER LOS ANGELES RIVER ENHANCED

WATERSHED MANAGEMENT PROGRAM

The approved Upper Los Angeles River Enhanced Watershed Management Program (ULAR
EWMP) includes a 31 % milestone for the Los Angeles River Metals TMDL in the watershed by
2017. The 31% milestone for 2017 was created as an ULAR EWMP milestone because the
Permit required milestones be developed if not specified in the Permit for the current Permit
term. The Los Angeles River Metals TMDL specifies a 25% milestone in 2012 and 50%

milestone in 2024.

The complimentary document of the ULAR EWMP is the Coordinated Integrated Monitoring
Program (ULAR CIMP) which was approved by your office on November 18, 2015.
Monitoring, which includes receiving water, of the ULAR watershed area has been ongoing
since that time with encouraging results as they pertain to the pollutant trends coming off the
watershed area. It should be noted that the watershed management group’s receiving water
station at Los Angeles River Reach 4 at Tujunga Avenue (Site ID: LAR 04 TUJ) which
represents 38% of the total drainage area for the ULAR watershed during the 2015-2016
monitoring year generated no exceedances for metals. This would demonstrate the watershed
group is meeting the 2017 31% milestone for metals and will be documented in the forthcoming
December 2017 Permit Annual Report.
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The City of Los Angeles is requesting a phase extension approach to meet the required total
BMP volume capacity of 119 acre feet that is now required by December 2017 in the ULAR
EWMP (See Figures 7.5 and 7.6). The phase one extension would be to December 2021 to
complete 80 acre feet and the phase two extension would be to December 2024 to complete the

remaining 39 acre feet.

Though the City understands the permit allows for various means to show compliance, and
monitoring data shows the watershed has met the 2017 31% metals milestone, the requested time
extensions would allow for flexibility as to how the City schedules projects moving forward.
The City is sharing with you the list of projects (see Attachment A) it intends to pursue and their
status. The first 18 water quality projects shown on the list are in construction or are being
designed presently, demonstrating the City’s commitment in achieving the objectives of the
EWMP. The City along with the other ULAR EWMP watershed members will be using the
upcoming adaptive management process in 2018 to update the ULAR EWMP to reflect the
updated scheduling of projects to achieve the future milestones. Moreover, as part of future
adaptive management processes, the Reasonable Assurance Analysis will be revisited to
incorporate the most recent monitoring data and implementation efforts from the group to ensure
the most accurate volume capture is being realized to ensure milestone compliance but also
adjust volume capture quantities to match conditions at the time. The appropriate sections of the
ULAR EWMP will be revised accordingly at each iteration of the adaptive management process.

If you have any questions about this request or wish to discuss this further please contact me at
(213)  485-0587 or Shahram.Kharaghani@lacity.org or your staff may contact
Alfredo Magallanes at (213) 485-3958 or Alfredo.Magallanes@]acity.org.

Sincerely,

Pt oy

o¥—
¥”SHAHRAM KHARAGHANI, PhD, PE, BCEE
Program Manager

SK:AM:am
WPDCR9384

Attachment

cc:  Adel Hagekhalil, City of Los Angeles, LASAN
Alfredo Magallanes, City of Los Angeles, LASAN
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ATTACHMENT A
No. Project Name / (Community Location) Status
1 Sun Valley EDA Public Improvement Project Construction

Albion Riverside Dairy Park

Construction

2
3 Great Street (CD 2) - Lankershim Bivd (Chandler Bivd to Victory Blvd) Design
4 Great Street (CD 7) - Van Nuys Bivd (Laurel Canyon Bivd to San Fernando) Design
5 Rory M. Shaw Wetlands Park (Strathern Pit Multiuse Project) Design
6 Whitnall Gardens Stormwater Capture (LADWP) Design
7 Whitnall Hwy Stormwater Infiltration Project Design
8 Aliso Creek - Limekiln Creek Restoration Design
2nd Street/LA River Removal & Reuse Urban Flow System — Phase |l (aka LAR Funded GF FY17/18 -
9 Segment B Urban Runoff Project No. 1) Predesign
Palmetto Street/LA River Removal & Reuse Urban Flow System — Phase | (aka LAR Funded GF FY17/18 -
10 Segment B Urban Runoff Project No. 2) Predesign
Mission Rd/LA River Removal & Reuse Urban Flow System (aka LAR Segment B Funded GF FY17/18 -
14 Urban Runoff Project No. 3) Predesign
Sycamore Grove Park Stormwater Enhancement (aka Arroyo Seco Urban Runoff Funded GF FY17/18 -
12 Project No. 1) Predesign
Herman Dog Park Stormwater Enhancement (aka Arroyo Seco Urban Runoff Project Funded GF FY17/18 -
13 No. 2) Predesign
Funded - BOE Interim Use
14 G2 Parcel Development Design
- Funded thru construction -
15 Agnes Ave (Vanowen St to Kittridge St) Concept Report Phase
o . Funded thru construction -
16 Branford Street Stormwater Infiltration - Laurel Canyon to Pacoima Wash Concept Report Phase
; Funded thru construction -
17 Glenoaks and Filmore Concept Report Phase
Funded thru construction -
18 Great Street Van Nuys Blvd (Laurel Canyon to San Fernando) Concept Report Phase
. ; Funded thru construction -
19 Great Street Lankershim Blvd (Chandler to Victory) Concept Report Phase
Seeking Funding - Planning
20 Victory Blvd/Wilbur Ave LRS LAR-E-058 Phase LRS
Seeking Funding - Planning
21 DeSoto Ave/Van Owen St LRS LAR-E-096 Phase LRS
Seeking Funding - Planning
22 Winnetka Ave/LA River LRS LAR-E-081 Phase LRS
Seeking Funding - Planning
23 White Oake Ave/LA River LRS LAR-E-021 Phase LRS
Seeking Funding - Planning
24 Canoga Ave/Van Owen LRS LAR-E-110 Phase LRS
Seeking Funding - Planning
25 DeSoto Ave/Bassett St LRS LAR-E-097 Phase LRS
Seeking Funding - Planning
26 19945 Haynes St LRS LAR-E-077 Phase LRS
Seeking Funding - Planning
27 6564 Reseda Blvd LRS LAR-E-048 Phase LRS
Seeking Funding - Planning
28 Tampa Ave/Victory Blvd LRS LAR-E-065 Phase LRS
Seeking Funding - Planning
29 Bradley Green Alley Phase
: Seeking Funding - Planning
30 Canterbury Power Line Easement Greenway Phase
East Valley Baseball Park Seeking Funding - Planning
31 Phase
Seeking Funding - Planning
32 Fernangeles Park Phase

33

Lopez Canyon Landfill Canyon Debris Basin

Seeking Funding - Planning
Phase
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No. Project Name / (Community Location)

Los Angeles River Street Ends Stormwater Infiltration

Status

Seeking Funding - Planning
Phase

34
35 Strathern Park Infiltration System gﬁ::g‘g I ~ Rlemniilg
36 Terra Bella Street Widening Greening 1 gﬁ:g'eng Fugking - Flanning
5;  Whitsett Sports Field cep i Randing ~Fanaing
Seeking Funding - Planned
38 4th St & Santa Fe Priority Greenway + Sustainable Little Tokyo (EWMP Regional)
Seeking Funding - Planned
39 Chase St. Priority Greenway + Bull Creek Park (EWMP Distributed)
Seeking Funding - Planned
40 Sheldon St. Priority Greenway (EWMP Distributed)
Seeking Funding - Planned
41 Upgrades to Pump Plant 621 and Associated Stormwater Treatment Opportunities (EWMP Distributed)
Seeking Funding - Planned
42 Upgrades to Pump Plant 622 and Associated Stormwater Treatment Opportunities (EWMP Distributed)
Seeking Funding - Planned
43 Northeast Los Angeles EWMP Regional Project 1 (EWMP Distributed)
Seeking Funding - Planned
44 Southeast Los Angeles EWMP Project 1 (EWMP Distributed)
Seeking Funding - Planned
45 Sunland EWMP Regional Project 1 (EWMP Distributed)
Seeking Funding - Planned
46 Sunland EWMP Regional Project 2 (EWMP Distributed)
Seeking Funding - Planned
47 Sun Valley EWMP Regional Project 1 (EWMP Distributed)
Seeking Funding - Planned
48 Sun Valley EWMP Regional Project 2 (EWMP Distributed)
Seeking Funding - Planned
49 Granada Hills EWMP Regional Project 1 (EWMP Distributed)
Seeking Funding - Planned
50 Boyle Heights EWMP Regional Project 1 (EWMP Distributed)
Seeking Funding - Planned
51 Boyle Heights EWMP Regional Project 2 (EWMP Distributed)
Seeking Funding - Planned
52 Northridge EWMP Regional Project 1 (EWMP Distributed)
Seeking Funding - Planned
53 Northridge EWMP Regional Project 2 (EWMP Distributed)
Seeking Funding - Planned
54 Boyle Heights EWMP Regional Project 3 (EWMP Distributed)
Seeking Funding - Planned
55 Northeast Los Angeles EWMP Regional Project 5 (EWMP Distributed)
Seeking Funding - Planned
56 Northeast Los Angeles EWMP Regional Project 8 (EWMP Distributed)
Seeking Funding - Planned
57 Northeast Los Angeles Green Street Project 1 (EWMP Distributed)
. Seeking Funding - Planned
58 Boyle Heights Green Streets Project 1 (EWMP Distributed)
Seeking Funding - Planned
59 Boyle Heights Green Streets Project 2 (EWMP Distributed)
Seeking Funding - Planned
60 South Los Angeles Green Streets Project 5 (EWMP Distributed)
Seeking Funding - Planned
61 Silver Lake Green Streets Project 3 (EWMP Distributed)
Seeking Funding - Planned
62 Northeast Los Angeles Green Street Project 3 (EWMP Distributed)
Seeking Funding - Planned
63 Northeast Los Angeles Green Street Project 4 (EWMP Distributed)
Seeking Funding - Planned
64 Southeast Los Angeles Green Street Project 2 (EWMP Distributed)
) Seeking Funding - Planned
65 Southeast Los Angeles Green Street Project 3 (EWMP Distributed)
Seeking Funding - Planned
66 Southeast Los Angeles Green Street Project 4 (EWMP Distributed)
67 Southeast Los Angeles Green Street Project 5 Seeking Funding - Planned
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No. Project Name / (Community Location)

Status
(EWMP Distributed)

Seeking Funding - Planned

68 Northeast Los Angeles Green Street Project 6 (EWMP Distributed)
Seeking Funding - Planned
69 Northeast Los Angeles Green Street Project 7 (EWMP Distributed)
Seeking Funding - Planned
70 Southeast Los Angeles Green Street Project 6 (EWMP Distributed)
Seeking Funding - Planned
71 Canoga Park Green Streets Project 1 (EWMP Distributed)
Seeking Funding - Planned
72 Arleta Green Streets Project 1 (EWMP Distributed)
Seeking Funding - Planned
73 Encino Green Street Project 1 (EWMP Distributed)
Seeking Funding - Planned
74 Canoga Park Green Streets Project 2 (EWMP Distributed)
Seeking Funding - Planned
75 Sherman Oaks Green Street Project 1 (EWMP Distributed)
Seeking Funding - Planned
76 Encino Green Street Project 2 (EWMP Distributed)
Seeking Funding - Planned
77 Sherman Oaks Green Street Project 2 (EWMP Distributed)
Seeking Funding - Planned
78 Encino Green Street Project 3 (EWMP Distributed)
Seeking Funding - Planned
79 Arleta Green Streets Project 2 (EWMP Distributed)
Seeking Funding - Planned
80 Arleta Green Streets Project 3 (EWMP Distributed)
Seeking Funding - Planned
81 Sunland Green Street Project 1 (EWMP Distributed)
Seeking Funding - Planned
82 Arleta Green Streets Project 4 (EWMP Distributed)
Seeking Funding - Planned
83 Encino Green Street Project 4 (EWMP Distributed)
Seeking Funding - Planned
84 Sunland Green Street Project 2 (EWMP Distributed)
Seeking Funding - Planned
85 Arleta Green Streets Project 5 (EWMP Distributed)
Seeking Funding - Planned
86 Sherman Oaks Green Street Project 3 (EWMP Distributed)
Seeking Funding - Planned
87 Reseda Green Street Project 1 (EWMP Distributed)
Seeking Funding - Planned
88 Sun Valley Green Street Project 1 (EWMP Distributed)
Seeking Funding - Planned
89 Reseda Green Street Project 2 (EWMP Distributed)
Seeking Funding - Planned
90 North Hollywood Green Street Project 1 (EWMP Distributed)
Seeking Funding - Planned
91 Sherman Oaks Green Street Project 4 (EWMP Distributed)
Seeking Funding - Planned
92 Sunland Green Street Project 3 (EWMP Distributed)
Seeking Funding - Planned
93 Sun Valley Green Street Project 2 (EWMP Distributed)
Seeking Funding - Planned
94 Sunland Green Street Project 4 (EWMP Distributed)
Seeking Funding - Planned
95 Arleta Green Streets Project 6 (EWMP Distributed)
Seeking Funding - Planned
96 North Hollywood Green Street Project 2 (EWMP Distributed)
Seeking Funding - Planned
97 Sunland Green Street Project 5 (EWMP Distributed)
Seeking Funding - Planned
98 Sun Valley Green Street Project 3 (EWMP Distributed)
Seeking Funding - Planned
99 Sherman Oaks Green Street Project 5 (EWMP Distributed)
Seeking Funding - Planned
100  Sunland Green Street Project 6 (EWMP Distributed)
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[\ [0} Project Name / (Community Location) Status
Seeking Funding - Planned
101 Sunland Green Street Project 7 (EWMP Distributed)
Seeking Funding - Planned
102 Sunland Green Street Project 8 (EWMP Distributed)
Seeking Funding - Planned
103 Van Nuys Green Streets Project 1 (EWMP Distributed)
Seeking Funding - Planned
104 Sun Valley Green Street Project 4 (EWMP Distributed)
Seeking Funding - Planned
105  Sunland Green Street Project 9 (EWMP Distributed)
Seeking Funding - Planned
106  Canoga Park Green Streets Project 3 (EWMP Distributed)
Seeking Funding - Planned
107 Sun Valley Green Street Project 7 (EWMP Distributed)
Seeking Funding - Planned
108  Van Nuys Green Streets Project 2 (EWMP Distributed)
Seeking Funding - Planned
109  Mission Hills Green Street Project 1 (EWMP Distributed)
Seeking Funding - Planned
110  Canoga Park Green Streets Project 4 (EWMP Distributed)
Seeking Funding - Planned
111 Canoga Park Green Streets Project 5 (EWMP Distributed)
Seeking Funding - Planned
112 North Hollywood Green Street Project 4 (EWMP Distributed)




